CERES Subsystem Delivery Schedule - February 2006
(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsbur g)

Preliminary Delivery to Release to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s)
GGEO April 2006 Update weeder code to accept however
many gran files exist.
TISA Averaging Spring 2006 | SCCP-like SRBAV G outputs. Thiswill be X
anew data product.
CERESlib Spring 2006 Regrid MOA modifications.
Regrid MOA Spring 2006 To use OMI datato replace EPFTOMS X
which ended December 2005. Full deliv-
ery.
Inversion June 2 June 16 June 23 Terra/Aqua Beta Edition3 SSF processing.
Clouds May 19 June 2 June 9 To process MODIS V005. Delivery needs
(SCCR 603) to bemade prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
TISA Gridding June 16 June 30 July 7 Support Terra/Aqua Beta Edition3 SFC
processing.
TISA Averaging 7?7?2006 Process TerraBeta TSI.
Synoptic SARB 2?7?2006 Support Terra/Agua Beta3 SY NI process-
ing.
TISA Averaging 7?7?2006 Support Terra/Agqua Beta3 SYN/AVG/
ZAVG processing.
TISA Averaging 7?7?2006 Support Terra/Aqua Edition2 TSI process-

ing.
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CERES Subsystem Delivery Schedule - February 2006
(Next CERES Science Team Meeting: May 2 - 4, 2006 in Williamsbur g)

Preliminary Delivery to Release to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to oM | CERESCM | Langley DAAC Needed | PCE®
Clouds ?7? Support TRMM VIRS-only processing of
August 2001 forward.
TISA Gridding ?7? PMOA delta delivery dealing with overlap

file checking.

http://earth-www.larc.nasa.gov/cerescm/schedul es/

February 22, 2006 7:45 am




